
Date: November 8, 2011

To: Thomas J. Bonfield, City Manager

Through: Theodore L. Voorhees, Deputy City Manager 

From: Joel V. Reitzer, Jr., Director, General Services Department 
John P. Gregory, Assistant Director, General Services Department
Brett Pulliam, Construction Project Manager

Subject: Amendment #1 for Architectural Services for the Renovation of Six 
Recreation Centers with Roughton Nickelson DeLuca (“RND”) 
Architects, PA

Executive Summary
The proposed contract amendment increases the fee to be paid to Roughton Nickelson 
DeLuca (“RND”) Architects, PA, for the Renovation of Six Recreation Centers Project (the 
“Project”) by $34,943.00 for additional services for architectural, landscape architectural, 
mechanical, electrical and plumbing design, building envelope consultation, and construction 
administration for the sub-projects East End Park and I. R. Holmes Recreation Center /
Campus Hills Park.

Additional services arise out of changes to the construction delivery method from 
Construction Manager at Risk (CMAR) to single-prime, revisions to the construction and 
bidding documents, revisions to the specifications, additional scope, and project delays
through no fault of the Architect.

Recommendation
The General Services Department recommends that City Council:

Authorize the City Manager to execute a contract amendment to the Agreement for 
Architectural Services for the Renovation of Six Recreation Centers Project with RND 
Architects, PA in the amount of $34,943.00 so that the total contract amount will not
exceed $574,821.55.

Background
The following sub-projects are part of the Renovation of Six Recreation Centers project and 
addressed improvements to City-owned facilities and buildings at the following sites:  

 East End Park / E. D. Mickle Recreation Center (DPR closed rec center May, 2010)
 Campus Hills Park / I. R. Holmes Recreation Center
 Rock Quarry Park / Edison Johnson Recreation Center 
 Hillside Park / W. D. Hill Recreation Center
 Weaver Street Recreation Center 
 Lyon Family Life Center (Project Canceled)

CITY OF DURHAM | NORTH CAROLINA



On January 16, 2007, the City awarded a professional services contract to BJAC, PA for the 
Project in the amount of $608,337. On March 3, 2008 the City assigned the professional 
services contract to Roughton Nickelson De Luca Architects, PA, for $539,878.55 (the 
balance of the contract) to complete the design and construction administration work.  

On January 4, 2007, City Council authorized a CMAR services agreement with Skanska USA 
Building, Inc. for pre-construction services for the Project, which were completed in August, 
2009. In September, 2009, the General Services Department recommended not to proceed 
with the CMAR delivery method for construction, opting instead to bid the project using the 
single-prime delivery method. The construction of all sub-projects was scheduled to run 
concurrently.

The scope of work for these projects included, but is not limited to, ADA accessibility repairs 
to the parking lot and restroom facilities, building and site drainage corrections, exterior 
envelope repairs, interior and exterior painting, weatherproofing, upgrading life safety 
components, upgrading HVAC components, upgrading interior and exterior lighting, and
upgrading plumbing components. 

Issues/Analysis
In July of 2011, RND Architects and the General Services Department negotiated an 
additional services fee in the amount of $34,943.00. Of the proposed fee amendment, 
$17,400.00 will be funded from contingency already encumbered to RND Architects’
contract, and $17,543.00 is requested to be encumbered to their contract from available 
funds in the respective sub-project accounts.

The professional services contract with RND Architects and the design fee were based upon 
the construction of all 5 sub-projects of the Project being delivered by the Construction 
Manager at Risk delivery method and all sub-projects being designed and constructed 
concurrently. Construction documents and specifications, bidding, negotiations and much of 
the construction administration were to be managed by the CMAR. The change in 
construction delivery method to a single-prime contractor and favorable market conditions 
resulted in considerable savings for the City. However, it placed additional responsibility on 
the design team during the bidding and construction administration phases. The construction 
did not proceed concurrently. Additional items were added to the project scopes of work as 
savings were realized due to favorable and competitive bid prices resulting in additional 
design services to include the added scopes of work. 

Alternatives
The Council could choose not to amend RND Architects’ design contract.  Staff does not 
recommend this alternative as RND Architects has completed the needed revisions to the 
bidding and construction documents and performed the necessary construction 
administration in an effort to complete the projects in a timely manner given the funding
issues, change in construction delivery method and scope revisions within the available 
construction budgets.



Historical Financial Impact

CAMPUS HILLS
2005 GO Bonds CH025 $  1,742,398.00 
2005 GO Bonds - ADA CH203 $       20,164.00 
TOTAL $  1,762,562.00

FINANCIAL USES SUMMARY
Professional Services $     146,990.07
Owner's expenses $       37,910.86
Project Contingency $     108,343.00
Construction $  1,166,455.01
Available $     302,863.06
TOTAL $  1,762,562.00

EAST END
2005 GO Bonds CH07A $         6,518.00 
2005 GO Bonds CH350 $     151,000.00 
2005 GO Bonds - ADA CH203 $       15,638.00 
TOTAL $     173,156.00

FINANCIAL USES SUMMARY
Professional Services $       55,043.00
Owner's expenses $         3,384.22
Owner Contingency $       14,709.00 
Construction $       96,318.50
Available $         3,701.28
TOTAL $     173,156.00



Current Financial Impact

Sub-project Project 
Code

Source Requested 
Amount

Campus Hills/ I. R. 
Holmes

731999-
CH025

Encumbered Contingency $10,948.00

764000-
CH025

Available to Encumber $15,114.00

TOTAL $26,062.00

East End/E. D. Mickle 731900-
CH350

Encumbered Contingency $3,630.00

764000-
CH350

Available to Encumber $2,429.00

731900-
CH203

Encumbered Contingency $1,422.00

TOTAL $7,481.00

Rock Quarry/Edison 
Johnson

731900-
CH260

Encumbered Contingency $1,400.00

TOTAL $1,400.00

AMENDMENT TOTAL $34,943.00

SDBE Summary
This is a contract amendment and was not reviewed by the Department of Equal 
Opportunity/Equity Assurance for compliance with the Ordinance to Promote Equal Business 
Opportunities in City Contracting.


